

COMPASS Phase 2 Guidance — Longer-Term Integration

Agent: COMPASS (cross-project planner). See [COMPASS_AGENT_IDENTITY.md](#).

Purpose

After Phase 1 is complete and the near-term roadmap is established, develop the broader planning artifacts.

This phase is secondary to completion of the minimal model, prediction development, and manuscript preparation.

Potential Deliverables

Only create these after Phase 1 is complete (Phase 1 deliverable exists as of 2026-06-11; create when Charles requests):

- PROJECT_MAP.md
 - DECISION_LOG.md
 - OPEN_QUESTIONS.md
 - FUTURE_RESEARCH_MAP.md
 - SHORTEST_PATH_TO DISSERTATION.md
-

Focus Areas

Dissertation Completion

Distinguish:

- required
- desirable
- aspirational

Future Research

Track but do not prioritize:

- exposure vs comparison networks
- prestige emergence
- talent centers of gravity
- broader network-science extensions

Scientific Coherence

Maintain a record of:

- major theory revisions
 - modeling decisions
 - advisor guidance
 - open scientific questions
-

Core Question

What additional work meaningfully improves the probability of:

1. Publishing the core paper?
2. Completing the dissertation?

If neither objective benefits substantially, defer the work.